



Planning Realisation Phase Dynamic Professional Knowledge Base

Version 2.0

Planning

Activity/ Product	Result	Road map	Work Period	Final date	CLGE Board	Task Group
Final Realisation Plan	Start Phase 2	REALISATION		Realised	X	
Final Lay-out DPKB	Graphical design of the GUI		November 2012	7 January 2013		
➤ Build proposed GUI				30 November 2012		
➤ Proposed GUI evaluated by CLGE Board			November 2012	18 December 2012 – 7 January 2013	X	
➤ <i>Meeting (Skype): Planning</i>				5 December 2012	X	
Website Templates Build DB Structure	Released DPKB Version 0.7 (GUI, basic CMS, concept data input/ update form)		November – December 2012	7 January 2013		
➤ Development Templates				14 December 2012		
➤ Development Structure			December 2012	14 December 2012		
➤ Version 0.7 developed and released				21 December 2012		
Consultation Version 0.7 of the DPKB	Accepted DPKB Version 0.7		December 2012 – January 2013	18 January 2013		
➤ Evaluation DPKB Version 0.7 by CLGE Board			21 December 2012 – 7 January 2013	X		
➤ <i>Meeting & Presentation CLGE Board: DPKB Version 0.7</i>		December 2012 – January 2013	7 January 2013	X		
➤ Evaluation DPKB Version 0.7 by Task group			7 January 2012 – 18 January 2013		X	
Process Definition Consultation Task Group Implementation	Accepted form for data input & update, including manual/ instructions	Information Collection	November 2012 – January 2013	1 February 2012		
➤ Preparation of the data input & update form				20 December 2012		
➤ Proposed data input & update form & manual				20 December 2012		
➤ Evaluation of data input & update form			November 2012 – January 2013	20 December 2012 – 18 January 2013		X
➤ Accepted data input & update form for implementation				18 January 2012		
➤ Implementation accepted form for data input & update				1 February 2013		



Activity/ Product	Result	Road map	Work Period	Final date	CLGE Board	Task Group
Input Task Group Information/ Metadata Collection Validation & Checks	Data & Information available in the DPKB (data is saved within the CMS, authorized and secured)	Information Collection	December 2012 – February 2013	21 February 2013		
➤ Data collection by Task Group (within proposed digital form (excel/ word))			December 2012 – February 2013	20 December 2012 – 14 February 2013		X
➤ Data collection saved within the DPKB CMS				14 February 2013		X
➤ Validation of the data/ metadata				21 February 2013		
- Reference documents - Desk research - Information Combination & Validation	Data & Information available in the DPKB (data is saved within the CMS, authorized and secured)	Reference Material	December 2012 – February 2013	14 February 2013		
➤ Data collection			December 2012 – February 2013	5 December 2012 – 14 February 2013		
➤ Information combination with Input Task Group				21 February 2013		
Development DPKB Version 0.9 Validation Version 0.9 of the DPKB Development DPKB Version 1.0	Presentation DPKB Version 1.0	REALISATION	February – March 2013	22 March 2013		
➤ Development CMS Functionality				14 February 2013		
➤ Development DPKV Version 0.9				14 February 2013		
➤ Version 0.9 developed and released				21 February 2013		
➤ Evaluation DPKB Version 0.9 by CLGE Board				21 – 25 February 2013	X	
➤ <i>Meeting & Presentation CLGE Board: DPKB Version 0.9</i>				25 February 2013	X	
➤ Evaluation DPKB Version 0.9 by Task group				21 February – 1 March 2013		X
➤ Development DPKB Version 1.0				15 March 2013		
➤ Presentation General Assembly DPKB Version 1.0				22 March 2013	X	X



Activity/ Product	Result	Road map	Work Period	Final date	CLGE Board	Task Group
Development DPKB	Extended Content / Results Quickscans	DEVELOPMENT	January – March 2013	15 March 2013		
➤ Quickscan All Member States				14 February 2013		X
➤ Quickscan Nice To Haves Development CMS Functionality				14 February 2013		X
➤ Extended Content			January – March 2013	18 February 2013		
➤ <i>Meeting & Presentation CLGE Board: Extended Content</i>				25 February 2013	X	
➤ Update Procedures				15 March 2013		
Concept Organisation Plan Finance & Maintenance	Confirmed Organisation Plan	GOVERNANCE	January – March 2013	15 February 2013		
➤ Concept Organisation Plan				14 February 2013		
➤ Finance & Maintenance			January – March 2013	14 February 2013		
➤ Evaluation Organisation Plan				18 February 2013		
➤ <i>Meeting & Presentation CLGE Board: Organisation Plan</i>				25 February 2013	X	
Concept Blueprint Full DPKB		REALISATION	February – March 2013	15 March 2013	X	X
Presentation General Assembly Blueprint	Confirmed Blueprint Full DPKB		March 2013	22 March 2013	X	X




Roadmap *Dynamic Professional Knowledge Base*



11/ 12 October
2012
General Assembly
CLGE

April
2013



© AeroVision