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Summary 
The CLGE decided to take the initiative for an online collection (Base) of relevant information 

(Knowledge) about the profession of Geodetic Surveyors (Professional) in all CLGE Member 

countries. The information should be regularly updated (Dynamic). This collection is referred to as 

the Dynamic Professional Knowledge Base (DPKB).  

 

In march 2012 a three phase approach is presented for the process to a full implemented DPKB . 

The first phase, the elicitation phase, is used to complete the list of requirements and to finalise the 

preconditions for  the realisation of a DPKB. The final product of this phase is a realisation plan for 

phase two. In the second phase a version 1.0 of the DPKB will be developed. The DPKB will become 

operational in the implementation phase three and it is considered that following the DPKB in its 

operational environment is an important conclusion of the project.  

 

Phase 1 

At this moment the first phase is accomplished and the results phase are presented in a realisation 

plan for the second phase. All necessary information is available to start  with the development of a 

DPKB.  A Task Group, appointed by the CLGE and consisting of 7 member states and IG-Parls, helped 

us with their feedback and information on requirements of a DPKB,  requirements on content and 

functionality.  

 

For the content requirements, content themes are created to present a structure for the DPKB. 

Based on the feedback of the Task Group and CLGE Board a priority on these themes is established, 

either “Must Have” or “Nice to have”. It is advised to focus on the most important and easily 

available information. A questionnaire for the Task Group allowed to prepare a concept on the 

functionality of a DPKB.  It can be concluded that the functionality should be kept simple with only 

basic options.  

 

Based on analyses of the results, two scenarios are presented for the realisation of the DPKB. After 

consultation with the CLGE Board it is noted that a “growth scenario” should be developed further. 

This scenario starts with the “must have” content themes and gives the opportunity  to implement 

the “nice to have” content themes during phase three. 

 

Realisation Plan 

In phase two, version 1.0 of the DPKB will be developed according the “growth scenario”. This 

means that version 1.0 will focus on the most necessary content and will only be developed based 

on the input, data and information of the Task Group.  

During the realisation a roadmap will guide us through the process. We divided the process in a 

realisation part, an information collection part and an implementation part. These parts will lead 

finally not only to a DPKB version 1.0 but also to a blueprint of DPKB version 2.0. This blueprint is a 

document which will give all needed information on how to get a full developed DPKB based on 

version 1.0 and how to maintain the DPKB. 

 

The task group plays an important and crucial role in order to complete a version 1.0 of the DPKB.  

Their tasks will be to review proposals (e.g. process definition of information collection), review 

versions of the DPKB, collect data and information for their country and validate and check 

information implemented in the DPKB. The CLGE Board will approve the deliverables of the project 

and will take decisions on specific moments during the realisation. It is planned to present the 

results of the realisation phase at the General Assembly at the end of march 2013. 
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1. Introduction 
The CLGE requires the online collection (Base) of relevant information (Knowledge) about the 

profession of Geodetic Surveyors (Professional) in all CLGE Member countries. The information 

should be regularly updated (Dynamic). This collection is referred to as the Dynamic Professional 

Knowledge Base (DPKB). 

 

DPKB aims 

It will support CLGE to represent and promote the interests of the Geodetic Surveyors profession 

towards the European Commission (among others); 

It will be an authoritative source of information about the geodetic profession for individuals and 

organisations. 

 

1.1 Realisation Plan DPKB 
This  realisation plan is part of the process to this full implemented DPKB. A three phase approach is 

used for this process. 

 

Phase 1: Requirements elicitation 

to complete the list of requirements (content, functional and non-functional) and to make several 

other preparatory analyses this phase will produce a product realisation plan for the next phase;  

Phase 2: Product realisation 

In this phase we will develop the DPKB version 1.0 as well as undertake the processes to collect initial 

content and prepare for implementing the full DPKB; 

Phase 3: Implementation 

this phase will lead to a full implemented DPKB as the final result. 

 

The realisation plan is the final product for phase 1 and will therefore be the start for the next 

phase. Together with this realisation plan, a first draft of the DPKB has been developed. This first 

draft is presented separately.  

 

First draft 

This first draft is a dummy of the DPKB based on the realisation plan. This draft is a visualization of 

what the DPKB could look like and how a DPKB could be realised from the users perspective. It is 

neither a prototype nor an technical implemented example. The sketches give a concept idea. 

 

In this realisation plan only a summary of the results of phase 1 are presented. All background 

information is available separately. 

 

1.2 Preconditions 
The CLGE board decided on forehand to focus on a “light alternative” for the implementation of the 

DPKB. This realisation plan has to fulfil that scenario. 

 

Light alternative 

This alternative foresees the implementation of a very flexible solution to gather and secure 

data in various formats, to establish links and create a rugged structure which can be 

further developed during the realization. 

This solution would entail the implementation of a custom “wiki like” database. A wiki is 

typically a collaboration type of system, inviting the community to participate and write or 

edit pages, while moderators keep control on what is published. Hypertext linking is used to 

connect pages. 

 



 
Realisation Plan Phase 2 CLGE “Realisation of a Dynamic Professional Knowledge Base” 

211036  version 1.0  5 van 17 

A task group has been formed by the CLGE. The task group consists of 7 member states and IG-

Parls. The task group will be used to gather specific input and feedback on proposals for the DPKB 

and they have to be involved during the whole process of realisation.   

 

Task Group 

CLGE:   Rudolf Kolbe 

Austria:   Cornelia Hammerschlag 

Bulgaria:  Angel Yanakiev 

Estonia:   Hugo  Toll  

Germany:  Jens Riecken 

Ireland:   ? (Change of contact person)  

Spain:   Ajejandro Guinea de Salas 

Sweden:  Monica Lagerqvist-Nilsson 

IG-Parls:  Maurice Barbieri 

 

 

2. Results Phase 1 
Within this section the concept content and functionality of the DPKB is presented as part of the 

results of phase 1. The results are based on the feedback of the task group and CLGE Board.  

 

2.1 Users/ User groups 
For the foreseen use of the DPKB it is important to identify explicitly the different users of the DPKB. 

Different users will have different demands and wishes on content and functionality, which will 

have impact on the DPKB. By combining users and DPKB, a good base is created for the success of 

the DPKB. These users/ user groups are placed in figure 2.1 with their relation and interest in the 

DPKB, and their influence on the realisation of the DPKB.  

 

Users/ User groups 

• CLGE Board/ delegates and partners/ associations;  

• National professional and business organisations/ associations;  

• Individual surveyor and job seeker;  

• Surveying companies; the private held surveying and survey related companies 

• Non-private/ governmental organisations and EU institutions/ commission;  

• Educational organisations; the organisations educating surveying or related professions 

• Students 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2.1: The users/ user groups with their relation/ interest in the DPKB (small/ medium/ large) and their 

influence on the realisation of the DPKB (red=high influence, orange=medium influence, green= low influence) 
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2.2 Content 
Content themes have been created to build a structure for the DPKB. The Task Group and CLGE 

Board gave their feedback on the proposal, resulting in a prioritised list of content themes. The 

priority is either “Must Have” or “Nice to have”. 

Advised is to focus on the most important and easily available information. The job bank was found 

very interesting, but only as nice to have. The Task group did not suggest other content to be 

included in the DPKB. The overall result is presented in table 2.1. 

 

MAIN CONTENT 

THEME 
SUBTHEME PRIORITY DESCRIPTION 

CLGE Documentation  Must have 
All documentation and information of CLGE 

for internal or external use 

Representation  Must have 
The representation and governance 

structure of the surveyor on member state 

level 

Legal framework  Must have 

The legislation on surveying or survey-

related. The legal framework distinguishes 

the EU-legislation and implementation 

within the member states, and focuses on 

the national legislation 

Professional Recognition  Must have 
Information in relation to the professional 

recognition of the surveyor  

Education/ Research  Partly must have 
Provides information on relevant education 

programmes, courses and research facilities 

 
Educative indicators Nice to have 

All educative relevant statistical and semi-

statistical information 

Commercial activities  Nice to have 

Provides information about the private 

commercial activities. It can be more or less 

a EU survey-company-database with 

relevant information. 

 
Economic indicators Nice to have 

All economic relevant statistical and semi-

statistical information  

Government Activities  Nice to have 
Provides information on the activities as 

part of the public and semi-public domain. 

Social Network  Nice to have 
The creation of or activities to create a social 

network for surveyors 

Job Bank  Nice to have 
The creation of  or activities to create a 

marketplace for job seekers and vacancies  

Table 2.1: Priority of the DPKB Content 

 

Each content theme, prioritised as must-have, is described by using sub-items. These sub-items 

define the structure of the DPKB and will be implemented into the DPKB during the realisation 

phase. Appendix A shows all “must-have” themes and sub-items as the final result of the concept 

content.  

 

2.3 Functionality 
The DPKB is a database which needs functionality. We distinguish overall functionality,  user/ use 

functionality and portal management/ administrator functionality. For each of these functionalities 

a questionnaire for the Task Group was prepared, which allowed us to prepare a concept on the 

functionality of a DPKB.  

 

The functionality should be kept simple with only basic options. In detail this means an own website 

with ‘look and feel’ of the CLGE, only in English but with the possibility of Google translate. The 

search facility, as well as the analyses and download functionality, should be kept as simple as 

possible. The helpdesk should have a low service level and only reachable by email for technical 

issues. For questions concerning content there should be a link to the CLGE delegates.  
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For the input of data there must be a login with secure web management. It is however not decided 

whether an open or closed system should be implemented. However the Task Group recommends 

to start with a closed and checked system. This means that only specific users with specific rights 

can provide input and the input is partly checked and validated. 

 

2.4 Scenario’s 
Based on the analyses of the content two scenarios are presented on the DPKB. After consultation 

with the CLGE Board it is noted that Scenario 2 should be developed further. Scenario 1 will be used 

as fall back scenario. 

 

Scenario 1 

Only must haves. We skip and forget the Nice to Haves. 

Minimal database without possibilities for further development. 

 

Scenario 2 

Start with “must haves”. Quick scan of availability of “Nice to haves” during the realisation phase. 

When finishing the must haves, a choice can be made which of the “nice to haves” should be 

implemented in the next phase. 

The first version of the database must have possibilities to further develop the DPKB into a more 

comprehensive database. 

 

 

3. DPKB Roadmap 
In this section we present a roadmap which shows all activities and products we foresee to be 

carried out or developed. The roadmap focuses on phase 2 and ends with a Blueprint on the full 

DPKB foreseen for April 2013. The roadmap includes products to be reviewed by the Task Group 

and CLGE Board. These products are crucial steps to realise a DPKB that fits the expectations. The 

roadmap in figure 3.1 only shows the main products. The full roadmap is presented in Appendix B. 

The roadmap shows the different parallel tracks each focusing on different parts of the realisation 

of the DPKB leading to a DPKB version 1.0 and a Blueprint. Each part of the roadmap is described in 

detail in section 4. 

 
Figure 3.1: A simplified roadmap of phase 2 
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4. Phase 2: Realisation 
In this section we describe our activities and products in phase 2. It will be described into detail 

using parts of the roadmap. 

 

4.1 Results 
The final result of phase 2 is not only version 1.0 of the DPKB, but will also consist of a Blueprint for 

the realisation of the full DPKB.  

 

DPKB version 1.0 

A working version 1.0 of the DPKB is developed. This version is developed based on this realisation 

plan. This version of the DPKB gives full insight in the functionality and content of the DPKB. 

 

Blueprint for the full DPKB 

The blueprint of a full developed DPKB is a document which will give all needed information on how 

to get a full developed DPKB based on version 1.0 and how to maintain the DPKB. 

 

Presentation  

A presentation for the CLGE Board and General Assembly is planned. The DPKB version 1.0 will be 

presented. 

 

4.2 Preconditions 
The realisation in phase 2 is based on the results of phase 1. Therefor the following preconditions 

will be part of phase 2.  

 

The version 1.0 of the DPKB will be developed according to scenario 2 as decided by CLGE Board. 

However the realisation phase will only focus on the realisation of the “must haves” both in content 

as in functionality. This means that version 1.0 will reflect the results as presented in section 2. The 

realisation plan is also only developed for the Task Group. Only the Task Group members will be 

used to finalise the DPKB version 1.0. This is visualised in figure 4.1. In this figure the version 1.0 is 

placed as part of the Full DPKB. The Full DPKB as shown here is the maximum result of the growth 

scenario as described in section 2. 

 

 
Figure 4.1: The version 1.0 focuses on a part of the content themes and member states.  
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4.3 Roadmap Step by Step: Realisation 
This part describes in detail the part of the roadmap that focuses on the realisation of the database 

itself, see figure 4.2. 

 
Figure 4.2: A part of the roadmap focusing on the realisation of the database.  

 

We foresee the following steps to version 1.0 of the DPKB. First of all we will start with a website 

and the linking to the CLGE website. The database structure and functionality need to be developed 

and build and accordingly implemented on the website. Parallel we start to work on the final lay-out 

of the DPKB. Both will be combined to version 0.1. We foresee this version not to be already an 

online version. This version 0.1 will first of all be developed offline. After consultation of the Task 

Group the proposed changes will be made and all data and information (see section 4.4) will be 

implemented and tested and validated accordingly. This validation step also gives the opportunity 

to correct the DPKB if necessary. If the validation is accepted version 1.0 is available and is ready to 

go online. Finally all information gathered will be input for the blueprint on the full DPKB.   

 

4.4 Roadmap Step by Step: Information Collection 
This part describes in detail the part of the roadmap that focuses on the collection of the 

information as input for the database, see figure 4.3. 

 

 
Figure 4.3: A part of the roadmap focusing on the information collection of the database.  

 

During these steps we will collect all information that is needed or available on the themes as 

selected (see section 2.2). First of all we start with a definition on the process how to collect all 

information. This process will also have its influence on the building of the database as the 

functionality of collecting data also has to be implemented technically. Moreover the process 

definition is a “manual” for the users of the DPKB. The process will be checked by the task group 

and changes will be made, if needed. The process of collection of the information has to be 

implemented and the task group will need time to collect all information. Parallel we will start with 

a scan of all reference documents and information that is already available. We will use input from 

CLGE but also form partners of the CLGE, like FIG, IG-Parls, etc.. Important part of the collection of 
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the information is the metadata. We will give the metadata an important place within the DPKB. We 

foresee the metadata to give extra information that will be of great use when all is implemented. 

 

Metadata 

- Time of entry (time stamp) 

- Contact person/ member state 

- Expected quality in categories (e.g. green=good, yellow=ok, red=poor) 

- Expected update (periodically/ date) 

- Comments (e.g. if information is Not Available) 

 

After a validation of the information, we have the possibility to correct, or to directly implement it 

into the DPKB (see section 4.3). 

  

4.5 Roadmap Step by Step: Implementation 
This part describes in detail the part of the roadmap that focuses on the further development and 

implementation of the DPKB, see figure 4.4. 

 
Figure 4.4: A part of the roadmap focusing on the development and implementation of the DPKB.  

 

During these steps we will work on the further development of the DPKB. During the whole 

realisation phase we will track the lessons learned (= dotted line??). These lessons learned will be 

direct input for the blueprint. 

An important part for further development will be the governance and organisation. Therefor we 

will work on an organisation plan and proposals on finance and maintenance of the DPKB. Without 

a good vision/ perspective? and commitment on these items the further development and success 

of the DPKB might be endangered. For the impact on the further development of the DPKB we will 

work on two quick scans. One focuses on the impact if the ‘must have’ items in the DPKB would be 

implemented for all member states, the other focuses on the impact if the DPKB would be 

implemented with all ‘nice to haves’ elements. We foresee impact on availability of information, 

quality of information, lead time and budget. The results will lead to a proposal for the extended 

content and a proposal on the update procedures for the DPKB. All information will be combined in 

the blueprint.   
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5. Organisation 
In this section the organisation of the realisation phase is presented. The organisation scheme is 

presented in figure 5.1. The Project Team is accountable to the CLGE Board. The organisation 

consists of the project team, the CLGE Executive Board, the CLGE General Assembly and the Task 

Group. 

 
Figure 5.1: The organisation scheme for the realisation phase.  

 

5.1 Project team 
The project team is led by AeroVision. The project team further consists of TU Delft – OTB and for 

the realisation and building of the DPKB, Tremani. Aerovision will take care of the overall 

management of the project. Primary contact and project manager is Leon Hendriks. 

 

Frequently the progress will be reported to the executive board of CLGE reports, foreseen is once a 

month. Furthermore the project team is responsible for and will ensure the delivery of the 

envisioned (sub-)products in the realisation plan. 

 

On behalf of the Executive board, the final outcome of the realisation phase will be presented to 

the General Assembly of the CLGE. 

 

5.2 CLGE 
The CLGE Executive board is the client for this project. It will approve the deliverables of the project 

and will take decisions on specific moments during the realisation phase. These moments are 

presented in the roadmap (see Appendix B). The executive board also appoints the members of the 

task group for the DKPB project. 

 

5.3 Task Group 
The task group consists of 7 member states, IG-Parls and a representative of CLGE Board (see also 

section 1). The members of the task group play an important and crucial role in order to complete a 

version 1.0 of the DPKB.  Their input and feedback is also crucial for the impact the development of 

a full DPKB can have. 

 

Main tasks 

- review the proposed process definition for the information collection; 

- collect the ‘must have’ information for their respective country; 

- review version 0.1 of the DKPB; 

- validate and check information implemented in the DPKB 
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6. Planning 
The planning for the main activities is presented in table 6.1. This table gives also information on 

the moments the CLGE Board and Task Group are consulted or need to decide on our proposals. 

This planning is only a global planning based on the roadmap. As foreseen a detailed planning will 

be part of the final realisation plan. The project team aims for presenting version 1.0 of the DPKB 

and the blueprint before the 1
st

 of April 2013. 

 

Activity/ Product Link to 

Roadmap 

Work Period Final date CLGE 

Board 

Task 

Group 

- Final Realisation Plan  October 2012 1 November 2012 X  

- Final Lay-out DPKB 
 October/ 

November 2012 
1 December 2012 X  

- Website 

- Build DB Structure 

- Build DB Functionality 

 
October – 

December 2012 

15 December 

2012 
  

- Version 0.1 of the DPKB 

- Consultation 

 
December 2012 1 January 2013 X X 

Presentation for CLGE Board  

Version 0.1 

 
Early January 2013 X  

- Process Definition 

- Consultation 

- Process Implementation 

 
November – 

December 2012 
1 January 2013  X 

- Reference documents 

- Desk research 

 November – 

December 2012 
1 January 2013   

- Input Task Group 

- Information/ Metadata 

Collection 

- Validation & Checks 

 

December 2012 

– January 2013 
1 February 2013  X 

- DPKB Implementation 

- Validation version 0.9 

- Version 1.0 of the DPKB 

 

February 2013 1 April 2013 X X 

Presentation for CLGE Board  

Version 1.0 

 
Mid February 2013 X  

- Quickscan All Member 

States 

- Quickscan Nice To Haves 

 
December 2012 

– January 2013 
1 February 2013  X 

- Extended Content 

- Update Procedures 

 
February 2013 15 February 2013 X  

- Concept Organisation Plan 

- Finance & Maintenance 

- Confirmed Organisation 

Plan 

 

December – 

February 2013 
15 February 2013 X  

- Blueprint Full DPKB  February 2013 1 April 2013 X  

Table 6.1: The global planning of phase 2 

 



 
Realisation Plan Phase 2 CLGE “Realisation of a Dynamic Professional Knowledge Base” 

211036  version 1.0  13 van 17 

7. Risk  Management 
The main risks within this realisation phase are assessed. The risks are categorised in probability of 

event and impact. Also the preventive actions are described and actions if the risk occurs are 

described. 

 

Risk Probability Impact Preventive Action Action when risk occurs 

Change of specifications 

(must haves, 

functionality, input) 

Low Medium Commitment Revision realisation plan 

Availability of Task Group Low Medium 
Strict planning 

Commitment 

Involvement CLGE Board 

Change planning 

Commitment CLGE Board Low High Communication Meeting with CLGE Board 

Reactions/ Feedback 

delayed 
Medium Low 

Strict planning 

Communication 

Change planning 

Involvement CLGE Board 

Building DB delays Low Medium Strict planning 
Change planning 

Extra capacity 

Exceeding budget Medium Medium 
Clear specifications 

Clear expectations 

Meeting with CLGE Board 

Extra budget 

Reduce activities  

Delay on deliverables Medium High 
Strict planning 

Control Capacity 

Communication 

Increase capacity 

Validation fails Low High 
Clear specifications 

Clear expectations 

Change planning 

Change budget 

Meeting with CLGE Board 

Consortium changes Low Low Commitment 
Communication 

Involve other partner(s) 

 

 

8. Phase 3: A glance on DPKB 2.0 
The DPKB will become operational in the implementation phase. As the proof of the pudding is in 

the eating, we consider that following the DPKB in its operational environment is an important 

conclusion of the project.  

 

The implementation phase 

- Extension of the DPKB to all Member States 

- Implementation of “Nice to Haves” 

- Maintenance and Support 

- Content management 

- Evaluation of the DPKB 

 

8.1 Extension to all Member States 
In the second phase, the database will be filled with data from a limited number of member states 

to test the DPKB. The testing involves the database itself, the interface and the functionality of the 

system, among others.  

 

In the second phase, the members of the Task Group will provide the data for their state. In the 

instance of not readily available data, the Project Team together with CLGE will attempt to find 

these data through alternative sources/ means. All the information will  give input how to extend to 

other member states. In phase 3 the database will be filled with the agreed readily available data 

from all Member States. If  required data and information appear to be not readily available, their 
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inclusion in the Blueprint of the full DKPB will be discussed with and decided upon by the executive 

committee .  

 

8.2 Implementation “Nice to Haves” 
The implementation of the “Nice to Haves” will follow normally the process that is used for the 

implementation of the “Must Haves”. However it will be decided on bases of the Blueprint which 

“Nice to Haves” will be implemented. 

 

8.3 Maintenance & Support 
Maintenance and Support addresses the technical management of the DPKB. This task could be 

included in the agreement of CLGE with the service provider of their website or with another 

specific service provider. 

 

The service provider of the CLGE website/ DPKB will provide the support on general technical issues 

(server down, limited bandwidth, etc.). Normally a Service Level Agreement will be used.  

 

Specific technical issues on the DPKB (e.g. search function does not work, etc.) should be addressed 

in the contract with the DPKB developer.  Also with the developer a Service Level Agreement can be 

used to address all needed support. 

 

8.4 Content Management 
There are several options to manage the content of the DPKB. At the moment we identify two 

responsibilities. 

 

Responsibilities of the DPKB 

1. overall responsibility for the content of the DPKB, including 

� to provide general, not country specific, content, 

� to manage the authorisation process (who can upload data or fill the database), 

including the identification of misuse. 

� to review periodically the content and functionality of the DPKB, 

� to review the quality of the content: identify empty fields, broken links and out-dated 

data, and  

� to make CLGE members aware that content is missing, wrong or out-dated. 

2. responsibility for the content of a member state’s content 

 

These responsibilities can be managed in different ways. The first option is to make the CLGE as an 

organisation fully in charge and responsible for the content of the DPKB. This implies that the CLGE 

secretariat will take care of the content of the database for individual member states. The second 

option is to make the CLGE overall responsible for the DPKB, but to make the CLGE members 

responsible for the content of their member state.  

 

The content check may be performed automatically using broken link identifiers, automatic checks 

on the date, on correct input, etc. when data was provided to the DPKB. 

 

The Content Management of the DPKB will be such that much data will be extracted from external 

reliable websites. Data available from partner organisation websites such as IG-Parls,  FIG, EUROGI, 

EuroSDR, Eurogeographics, ICA, GSDI and the European Commission might be used to make the 

content management as efficient as possible. 
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8.5 Evaluation of the DPKB 
At the end of the third stage the steps executed will be evaluated. The evaluation will include an 

assessment of the functionality of the DPKB, the content of the DPKB, its technical and content 

management, the progress of the database content, and the extent to which the status of “nice to 

haves” should be changed into “must have” or should be left out. 

 

However foreseen now as an evaluation once, it is recommended to execute the evaluation 

frequently (for example once per year). 

 

8.6 Responsibilities 
A lot of responsibilities have to be addressed and need to be agreed upon. At the moment we only 

focus on the main responsibilities. During the realisation phase this will be further worked out. 

 

Task Proposal Through 

Maintenance and support DPKB 

general 

CLGE Contract with current service 

provider 

Maintenance and support DPKB 

specific 

CLGE Contract with DPKB developer 

Content management overall CLGE CLGE Secretariat 

Content management: content 

member states 

CLGE members CLGE delegates 

Evaluation CLGE CLGE Secretariat 
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Appendix A: Concept Content Themes and Sub-Items  

Main Content Themes Sub Items REMARK 

CLGE Documentation 

Documentation INTERNAL Date Meeting Weblink      

  EXTERNAL Report number Name Description Author Year of publication Weblink   

  EVENTS List of Events   Meetings/ forums etc. 

Organisation STRUCTURE Visualisation Description     

  CONTACT Name Address Weblink Contact person Mail     

  
PARTNERS/ 

ASSOCIATIONS 
Name Description relation Address Weblink Contact person Mail 

  

Representation 

National Platforms CONTACT Name Address Weblink Contact person Mail     

  REPRESENTING Description      

  EVENTS List of events   Meetings/ forums etc. 

  JOURNALS Name Weblink     

Legal Framework 

EU Legislation SCOPE 
Description (english/ national 

language) 
Key words Weblink   

  

  
NATIONAL 

IMPLEMENTATION 

Description (summary english/ 

weblink to national language) 
Key words Weblink 

  

    

National Legislation SCOPE 
Description (summary english/ 

weblink to national language) 
Key words Weblink    

  

Professional Recognition 

Certification CERTIFICATION Yes/ No Description 
Minimal Educational 

Level 
    

  PROCEDURE Description Duration Address Contact person Weblink Mail   

Regulation LEGAL FRAMEWORK Description Key words Weblink Contact person      

  RESTRICTIONS Description Key words Weblink Contact person      

Educational Acknowledgement ACKNOWLEDGEMENT  Member state Description  
Given per member 

state 

  PROCEDURE Description Duration Address Contact person Weblink Mail   

Education & Research 

Education INSTITUTION Name Grade Address Weblink 
Contact  

information 
Mail 

See also FIG database/ 

Greek website 

Research INSTITUTION Name Address Weblink 
Contact  

information 
Mail     
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