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Summary

The CLGE decided to take the initiative for an online collection (Base) of relevant information
(Knowledge) about the profession of Geodetic Surveyors (Professional) in all CLGE Member
countries. The information should be regularly updated (Dynamic). This collection is referred to as
the Dynamic Professional Knowledge Base (DPKB).

In march 2012 a three phase approach is presented for the process to a full implemented DPKB .
The first phase, the elicitation phase, is used to complete the list of requirements and to finalise the
preconditions for the realisation of a DPKB. The final product of this phase is a realisation plan for
phase two. In the second phase a version 1.0 of the DPKB will be developed. The DPKB will become
operational in the implementation phase three and it is considered that following the DPKB in its
operational environment is an important conclusion of the project.

Phase 1

At this moment the first phase is accomplished and the results phase are presented in a realisation
plan for the second phase. All necessary information is available to start with the development of a
DPKB. A Task Group, appointed by the CLGE and consisting of 7 member states and IG-Parls, helped
us with their feedback and information on requirements of a DPKB, requirements on content and
functionality.

For the content requirements, content themes are created to present a structure for the DPKB.
Based on the feedback of the Task Group and CLGE Board a priority on these themes is established,
either “Must Have” or “Nice to have”. It is advised to focus on the most important and easily
available information. A questionnaire for the Task Group allowed to prepare a concept on the
functionality of a DPKB. It can be concluded that the functionality should be kept simple with only
basic options.

Based on analyses of the results, two scenarios are presented for the realisation of the DPKB. After
consultation with the CLGE Board it is noted that a “growth scenario” should be developed further.
This scenario starts with the “must have” content themes and gives the opportunity to implement
the “nice to have” content themes during phase three.

Realisation Plan

In phase two, version 1.0 of the DPKB will be developed according the “growth scenario”. This
means that version 1.0 will focus on the most necessary content and will only be developed based
on the input, data and information of the Task Group.

During the realisation a roadmap will guide us through the process. We divided the process in a
realisation part, an information collection part and an implementation part. These parts will lead
finally not only to a DPKB version 1.0 but also to a blueprint of DPKB version 2.0. This blueprint is a
document which will give all needed information on how to get a full developed DPKB based on
version 1.0 and how to maintain the DPKB.

The task group plays an important and crucial role in order to complete a version 1.0 of the DPKB.
Their tasks will be to review proposals (e.g. process definition of information collection), review
versions of the DPKB, collect data and information for their country and validate and check
information implemented in the DPKB. The CLGE Board will approve the deliverables of the project
and will take decisions on specific moments during the realisation. It is planned to present the
results of the realisation phase at the General Assembly at the end of march 2013.
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1. Introduction

The CLGE requires the online collection (Base) of relevant information (Knowledge) about the
profession of Geodetic Surveyors (Professional) in all CLGE Member countries. The information
should be regularly updated (Dynamic). This collection is referred to as the Dynamic Professional
Knowledge Base (DPKB).

DPKB aims

It will support CLGE to represent and promote the interests of the Geodetic Surveyors profession
towards the European Commission (among others);

It will be an authoritative source of information about the geodetic profession for individuals and
organisations.

1.1 Realisation Plan DPKB
This realisation plan is part of the process to this full implemented DPKB. A three phase approach is
used for this process.

Phase 1: Requirements elicitation

to complete the list of requirements (content, functional and non-functional) and to make several
other preparatory analyses this phase will produce a product realisation plan for the next phase;
Phase 2: Product realisation

In this phase we will develop the DPKB version 1.0 as well as undertake the processes to collect initial
content and prepare for implementing the full DPKB;

Phase 3: Implementation

this phase will lead to a full implemented DPKB as the final result.

The realisation plan is the final product for phase 1 and will therefore be the start for the next
phase. Together with this realisation plan, a first draft of the DPKB has been developed. This first
draft is presented separately.

First draft

This first draft is a dummy of the DPKB based on the realisation plan. This draft is a visualization of
what the DPKB could look like and how a DPKB could be realised from the users perspective. It is
neither a prototype nor an technical implemented example. The sketches give a concept idea.

In this realisation plan only a summary of the results of phase 1 are presented. All background
information is available separately.

1.2 Preconditions
The CLGE board decided on forehand to focus on a “light alternative” for the implementation of the
DPKB. This realisation plan has to fulfil that scenario.

Light alternative
This alternative foresees the implementation of a very flexible solution to gather and secure

data in various formats, to establish links and create a rugged structure which can be
further developed during the realization.

This solution would entail the implementation of a custom “wiki like” database. A wiki is
typically a collaboration type of system, inviting the community to participate and write or
edit pages, while moderators keep control on what is published. Hypertext linking is used to
connect pages.
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A task group has been formed by the CLGE. The task group consists of 7 member states and IG-
Parls. The task group will be used to gather specific input and feedback on proposals for the DPKB
and they have to be involved during the whole process of realisation.

Task Group

CLGE: Rudolf Kolbe

Austria: Cornelia Hammerschlag
Bulgaria: Angel Yanakiev

Estonia: Hugo Toll

Germany: Jens Riecken

Ireland: ? (Change of contact person)
Spain: Ajejandro Guinea de Salas
Sweden: Monica Lagerqvist-Nilsson
IG-Parls: Maurice Barbieri

2. Results Phase 1

Within this section the concept content and functionality of the DPKB is presented as part of the
results of phase 1. The results are based on the feedback of the task group and CLGE Board.

2.1 Users/ User groups

For the foreseen use of the DPKB it is important to identify explicitly the different users of the DPKB.
Different users will have different demands and wishes on content and functionality, which will
have impact on the DPKB. By combining users and DPKB, a good base is created for the success of
the DPKB. These users/ user groups are placed in figure 2.1 with their relation and interest in the
DPKB, and their influence on the realisation of the DPKB.

Users/ User groups

e CLGE Board/ delegates and partners/ associations;

¢ National professional and business organisations/ associations;

e Individual surveyor and job seeker;

e Surveying companies; the private held surveying and survey related companies

¢ Non-private/ governmental organisations and EU institutions/ commission;

e Educational organisations; the organisations educating surveying or related professions
e Students

Non-privat &
Governmental

Organisations/ EU
Partners/

Institutions &
Commission
Surveying
Associations Companies
Educational

Individual Surveyors/
Job Seeker

National
Professional &
Business
Organisations

CLGE Board/
Delegates &

Students

Figure 2.1: The users/ user groups with their relation/ interest in the DPKB (small/ medium/ large) and their
influence on the realisation of the DPKB (red=high influence, orange=medium influence, green= low influence)
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2.2 Content

Content themes have been created to build a structure for the DPKB. The Task Group and CLGE
Board gave their feedback on the proposal, resulting in a prioritised list of content themes. The
priority is either “Must Have” or “Nice to have”.

Advised is to focus on the most important and easily available information. The job bank was found
very interesting, but only as nice to have. The Task group did not suggest other content to be
included in the DPKB. The overall result is presented in table 2.1.

MAIN CONTENT

SUBTHEME PRIORITY DESCRIPTION
THEME
CLGE Documentation Must have All c.jocumentatlon and information of CLGE
for internal or external use
The representation and governance
Representation Must have structure of the surveyor on member state

level

The legislation on surveying or survey-
related. The legal framework distinguishes
Legal framework Must have the EU-legislation and implementation
within the member states, and focuses on
the national legislation

Information in relation to the professional
recognition of the surveyor

Professional Recognition Must have

Provides information on relevant education
programmes, courses and research facilities
All educative relevant statistical and semi-
statistical information

Education/ Research Partly must have

Educative indicators Nice to have

Provides information about the private
commercial activities. It can be more or less
a EU survey-company-database with
relevant information.

Commercial activities Nice to have

All economic relevant statistical and semi-
statistical information
Provides information on the activities as

Economic indicators Nice to have

S e Nice to have part of the public and semi-public domain.
. . The creation of or activities to create a social
Social Network Nice to have
network for surveyors
. The creation of or activities to create a
Job Bank Nice to have

marketplace for job seekers and vacancies

Table 2.1: Priority of the DPKB Content

Each content theme, prioritised as must-have, is described by using sub-items. These sub-items
define the structure of the DPKB and will be implemented into the DPKB during the realisation
phase. Appendix A shows all “must-have” themes and sub-items as the final result of the concept
content.

2.3 Functionality

The DPKB is a database which needs functionality. We distinguish overall functionality, user/ use
functionality and portal management/ administrator functionality. For each of these functionalities
a questionnaire for the Task Group was prepared, which allowed us to prepare a concept on the
functionality of a DPKB.

The functionality should be kept simple with only basic options. In detail this means an own website
with ‘look and feel’ of the CLGE, only in English but with the possibility of Google translate. The
search facility, as well as the analyses and download functionality, should be kept as simple as
possible. The helpdesk should have a low service level and only reachable by email for technical
issues. For questions concerning content there should be a link to the CLGE delegates.

{2
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For the input of data there must be a login with secure web management. It is however not decided
whether an open or closed system should be implemented. However the Task Group recommends
to start with a closed and checked system. This means that only specific users with specific rights
can provide input and the input is partly checked and validated.

2.4 Scenario’s

Based on the analyses of the content two scenarios are presented on the DPKB. After consultation
with the CLGE Board it is noted that Scenario 2 should be developed further. Scenario 1 will be used
as fall back scenario.

Scenario 1
Only must haves. We skip and forget the Nice to Haves.
Minimal database without possibilities for further development.

Scenario 2

Start with “must haves”. Quick scan of availability of “Nice to haves” during the realisation phase.
When finishing the must haves, a choice can be made which of the “nice to haves” should be
implemented in the next phase.

The first version of the database must have possibilities to further develop the DPKB into a more
comprehensive database.

3. DPKB Roadmap

In this section we present a roadmap which shows all activities and products we foresee to be
carried out or developed. The roadmap focuses on phase 2 and ends with a Blueprint on the full
DPKB foreseen for April 2013. The roadmap includes products to be reviewed by the Task Group
and CLGE Board. These products are crucial steps to realise a DPKB that fits the expectations. The
roadmap in figure 3.1 only shows the main products. The full roadmap is presented in Appendix B.
The roadmap shows the different parallel tracks each focusing on different parts of the realisation
of the DPKB leading to a DPKB version 1.0 and a Blueprint. Each part of the roadmap is described in
detail in section 4.

[ Phase 1 ]|[ Phase 2 J‘[ Phase 3 J

I Process Input ‘ Evaluation
Definition Tash Group

\
Information &
Metadata [

Collection

Presentation’
GA |

Reference
Deocuments

| Final
Realisation Realisatio
Plan Plan,

Version 1.0
DPKB

Final Version 0.1

Blueprint.
Lay-out DPKE P Imple Ao 2.0

DPKB 2.0

DPKB
Implemen tation

Maintenance &

Website & | Support
FirstDraft Build DB
| Content
Quichscans Extended Managemennt
Content

. 3
| . Finance & Confirmed 5 |
. Maintenance Organisation Plan !

B

Figure 3.1: A simplified roadmap of phase 2
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4. Phase 2: Realisation
In this section we describe our activities and products in phase 2. It will be described into detail
using parts of the roadmap.

4.1 Results
The final result of phase 2 is not only version 1.0 of the DPKB, but will also consist of a Blueprint for

the realisation of the full DPKB.

DPKB version 1.0
A working version 1.0 of the DPKB is developed. This version is developed based on this realisation
plan. This version of the DPKB gives full insight in the functionality and content of the DPKB.

Blueprint for the full DPKB
The blueprint of a full developed DPKB is a document which will give all needed information on how
to get a full developed DPKB based on version 1.0 and how to maintain the DPKB.

Presentation
A presentation for the CLGE Board and General Assembly is planned. The DPKB version 1.0 will be
presented.

4.2 Preconditions
The realisation in phase 2 is based on the results of phase 1. Therefor the following preconditions

will be part of phase 2.

The version 1.0 of the DPKB will be developed according to scenario 2 as decided by CLGE Board.
However the realisation phase will only focus on the realisation of the “must haves” both in content
as in functionality. This means that version 1.0 will reflect the results as presented in section 2. The
realisation plan is also only developed for the Task Group. Only the Task Group members will be
used to finalise the DPKB version 1.0. This is visualised in figure 4.1. In this figure the version 1.0 is
placed as part of the Full DPKB. The Full DPKB as shown here is the maximum result of the growth
scenario as described in section 2.

CONTENT THEMES

Must Haves

FULL DPKB

Task Group

“
w
2
=
wy
[
w
m
=
w
=
-
T]
-
o

Figure 4.1: The version 1.0 focuses on a part of the content themes and member states.
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4.3 Roadmap Step by Step: Realisation
This part describes in detail the part of the roadmap that focuses on the realisation of the database
itself, see figure 4.2.

Presentation

Final
Realisation Final Varsion 0.1 Consultation Version 1.0
Plan Lay-out DPHE Task Group DPKB

© O0—0—O0

. !DP“EE _ walidstion
mplementation pooy oo,

Blueprint
DPKB 2.0

Website Build DB Build DB
Structure Functisnality

Figure 4.2: A part of the roadmap focusing on the realisation of the database.

We foresee the following steps to version 1.0 of the DPKB. First of all we will start with a website
and the linking to the CLGE website. The database structure and functionality need to be developed
and build and accordingly implemented on the website. Parallel we start to work on the final lay-out
of the DPKB. Both will be combined to version 0.1. We foresee this version not to be already an
online version. This version 0.1 will first of all be developed offline. After consultation of the Task
Group the proposed changes will be made and all data and information (see section 4.4) will be
implemented and tested and validated accordingly. This validation step also gives the opportunity
to correct the DPKB if necessary. If the validation is accepted version 1.0 is available and is ready to
go online. Finally all information gathered will be input for the blueprint on the full DPKB.

4.4 Roadmap Step by Step: Information Collection
This part describes in detail the part of the roadmap that focuses on the collection of the
information as input for the database, see figure 4.3.

Input

Proo C Itati P
rrrrrr onsultation rocess Task Group

Definition Task Group Implementation

Information &
Metadsta
Caollection

eeeeeeee

Reference
Documents
Validation &
Checks
Information

DPKB
Implementation

Figure 4.3: A part of the roadmap focusing on the information collection of the database.

During these steps we will collect all information that is needed or available on the themes as
selected (see section 2.2). First of all we start with a definition on the process how to collect all
information. This process will also have its influence on the building of the database as the
functionality of collecting data also has to be implemented technically. Moreover the process
definition is a “manual” for the users of the DPKB. The process will be checked by the task group
and changes will be made, if needed. The process of collection of the information has to be
implemented and the task group will need time to collect all information. Parallel we will start with
a scan of all reference documents and information that is already available. We will use input from
CLGE but also form partners of the CLGE, like FIG, 1G-Parls, etc.. Important part of the collection of
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the information is the metadata. We will give the metadata an important place within the DPKB. We
foresee the metadata to give extra information that will be of great use when all is implemented.

Metadata

- Time of entry (time stamp)

- Contact person/ member state

- Expected quality in categories (e.g. green=good, yellow=0k, red=poor)
- Expected update (periodically/ date)

- Comments (e.g. if information is Not Available)

After a validation of the information, we have the possibility to correct, or to directly implement it
into the DPKB (see section 4.3).

4.5 Roadmap Step by Step: Implementation

This part describes in detail the part of the roadmap that focuses on the further development and
implementation of the DPKB, see figure 4.4.

Blueprint
DPKE 2.0

O 0 0 0

Quickscan Quickscan Extended Update
Input all "Hice to haves" Content Procedures
Member States

Concept Finance & Confirmed -
Organisation Plan Malntenance Organisation Plan  *
"

»
AN NSNS NSNS IS EEEESNREEEEEEEEEE

Figure 4.4: A part of the roadmap focusing on the development and implementation of the DPKB.

During these steps we will work on the further development of the DPKB. During the whole
realisation phase we will track the lessons learned (= dotted line??). These lessons learned will be
direct input for the blueprint.

An important part for further development will be the governance and organisation. Therefor we
will work on an organisation plan and proposals on finance and maintenance of the DPKB. Without
a good vision/ perspective? and commitment on these items the further development and success
of the DPKB might be endangered. For the impact on the further development of the DPKB we will
work on two quick scans. One focuses on the impact if the ‘must have’ items in the DPKB would be
implemented for all member states, the other focuses on the impact if the DPKB would be
implemented with all ‘nice to haves’ elements. We foresee impact on availability of information,
quality of information, lead time and budget. The results will lead to a proposal for the extended

content and a proposal on the update procedures for the DPKB. All information will be combined in
the blueprint.
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5. Organisation

In this section the organisation of the realisation phase is presented. The organisation scheme is
presented in figure 5.1. The Project Team is accountable to the CLGE Board. The organisation
consists of the project team, the CLGE Executive Board, the CLGE General Assembly and the Task
Group.

CLGE

Reports

Approves

Appéoints

Input DPKB

o

oL

Review

Figure 5.1: The organisation scheme for the realisation phase.

5.1 Project team

The project team is led by AeroVision. The project team further consists of TU Delft — OTB and for
the realisation and building of the DPKB, Tremani. Aerovision will take care of the overall
management of the project. Primary contact and project manager is Leon Hendriks.

Frequently the progress will be reported to the executive board of CLGE reports, foreseen is once a
month. Furthermore the project team is responsible for and will ensure the delivery of the
envisioned (sub-)products in the realisation plan.

On behalf of the Executive board, the final outcome of the realisation phase will be presented to
the General Assembly of the CLGE.

5.2 CLGE

The CLGE Executive board is the client for this project. It will approve the deliverables of the project
and will take decisions on specific moments during the realisation phase. These moments are
presented in the roadmap (see Appendix B). The executive board also appoints the members of the
task group for the DKPB project.

5.3 Task Group

The task group consists of 7 member states, 1G-Parls and a representative of CLGE Board (see also
section 1). The members of the task group play an important and crucial role in order to complete a
version 1.0 of the DPKB. Their input and feedback is also crucial for the impact the development of
a full DPKB can have.

Main tasks

- review the proposed process definition for the information collection;
- collect the ‘must have’ information for their respective country;

- review version 0.1 of the DKPB;

- validate and check information implemented in the DPKB
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6. Planning

The planning for the main activities is presented in table 6.1. This table gives also information on
the moments the CLGE Board and Task Group are consulted or need to decide on our proposals.
This planning is only a global planning based on the roadmap. As foreseen a detailed planning will
be part of the final realisation plan. The project team aims for presenting version 1.0 of the DPKB
and the blueprint before the 1% of April 2013.

Activity/ Product Link to Work Period Final date CLGE Task
Roadmap Board | Group
- Final Realisation Plan October 2012 1 November 2012 | X
. October/
- Final Lay-out DPKB November 2012 1 December 2012 | X
- Website October — 15 December

- Build DB Structure
- Build DB Functionality
- Version 0.1 of the DPKB

December 2012 | 2012

. December 2012 | 1January 2013 X X

- Consultation
Presentation for CLGE Board
Version 0.1 Early January 2013 X
- Process Definition November —
- Consultation ' December 2012 1January 2013 X
- Process Implementation
- Reference documents November —
- Desk research December 2012 1January 2013
- Input Task Group
- Information/ Metadata December 2012

Collection —January 2013 1 February 2013 X

- Validation & Checks

- DPKB Implementation
- Validation version 0.9 February 2013 1 April 2013 X X
- Version 1.0 of the DPKB
Presentation for CLGE Board

Version 1.0 Mid February 2013 X
_ ?t:il;scan Al Member December 2012 1 February 2013 X
—January 2013 ¥

- Quickscan Nice To Haves

- Extended Content

- Update Procedures

- Concept Organisation Plan

February 2013 15 February 2013 | X

- Finance & Maintenance December —
15 Feb 2013 | X
- Confirmed Organisation February 2013 ebruary
Plan

- Blueprint Full DPKB _ February 2013 1 April 2013 X
Table 6.1: The global planning of phase 2
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7. Risk Management

The main risks within this realisation phase are assessed. The risks are categorised in probability of
event and impact. Also the preventive actions are described and actions if the risk occurs are
described.

Risk Probability | Impact Preventive Action Action when risk occurs
Change of specifications
(must haves, Low Medium | Commitment Revision realisation plan
functionality, input)
Availability of Task Group | Low Medium Strict plannmg Involvement (.:LGE Board
Commitment Change planning
Commitment CLGE Board | Low High Communication Meeting with CLGE Board
Reactions/ Feedback . Strict planning Change planning
Med L
delayed edium ow Communication Involvement CLGE Board
Building DB delays Low Medium | Strict planning Change plar_mmg
Extra capacity
Clear specifications Meeting with CLGE Board
Exceeding budget Medium Medium P . Extra budget
Clear expectations o
Reduce activities
Strict pl i C icati
Delay on deliverables Medium High rictp annmg ommunica |or1
Control Capacity Increase capacity
e Change planning
Cl ficat
Validation fails Low High Clz:: Zzeizlciccaati;znss Change budget
P Meeting with CLGE Board
Consortium changes Low Low Commitment Communication
Involve other partner(s)

8. Phase 3: A glance on DPKB 2.0

The DPKB will become operational in the implementation phase. As the proof of the pudding is in
the eating, we consider that following the DPKB in its operational environment is an important
conclusion of the project.

The implementation phase

- Extension of the DPKB to all Member States
- Implementation of “Nice to Haves”

- Maintenance and Support

- Content management

- Evaluation of the DPKB

8.1 Extension to all Member States

In the second phase, the database will be filled with data from a limited number of member states
to test the DPKB. The testing involves the database itself, the interface and the functionality of the
system, among others.

In the second phase, the members of the Task Group will provide the data for their state. In the
instance of not readily available data, the Project Team together with CLGE will attempt to find
these data through alternative sources/ means. All the information will give input how to extend to
other member states. In phase 3 the database will be filled with the agreed readily available data
from all Member States. If required data and information appear to be not readily available, their
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inclusion in the Blueprint of the full DKPB will be discussed with and decided upon by the executive
committee .

8.2 Implementation “Nice to Haves”

The implementation of the “Nice to Haves” will follow normally the process that is used for the
implementation of the “Must Haves”. However it will be decided on bases of the Blueprint which
“Nice to Haves” will be implemented.

8.3 Maintenance & Support

Maintenance and Support addresses the technical management of the DPKB. This task could be
included in the agreement of CLGE with the service provider of their website or with another
specific service provider.

The service provider of the CLGE website/ DPKB will provide the support on general technical issues
(server down, limited bandwidth, etc.). Normally a Service Level Agreement will be used.

Specific technical issues on the DPKB (e.g. search function does not work, etc.) should be addressed
in the contract with the DPKB developer. Also with the developer a Service Level Agreement can be
used to address all needed support.

8.4 Content Management
There are several options to manage the content of the DPKB. At the moment we identify two
responsibilities.

Responsibilities of the DPKB
1. overall responsibility for the content of the DPKB, including
» to provide general, not country specific, content,
» to manage the authorisation process (who can upload data or fill the database),
including the identification of misuse.
» toreview periodically the content and functionality of the DPKB,
» toreview the quality of the content: identify empty fields, broken links and out-dated
data, and
» to make CLGE members aware that content is missing, wrong or out-dated.
2. responsibility for the content of a member state’s content

These responsibilities can be managed in different ways. The first option is to make the CLGE as an
organisation fully in charge and responsible for the content of the DPKB. This implies that the CLGE
secretariat will take care of the content of the database for individual member states. The second
option is to make the CLGE overall responsible for the DPKB, but to make the CLGE members
responsible for the content of their member state.

The content check may be performed automatically using broken link identifiers, automatic checks
on the date, on correct input, etc. when data was provided to the DPKB.

The Content Management of the DPKB will be such that much data will be extracted from external
reliable websites. Data available from partner organisation websites such as IG-Parls, FIG, EUROGI,
EuroSDR, Eurogeographics, ICA, GSDI and the European Commission might be used to make the
content management as efficient as possible.
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8.5 Evaluation of the DPKB

At the end of the third stage the steps executed will be evaluated. The evaluation will include an
assessment of the functionality of the DPKB, the content of the DPKB, its technical and content
management, the progress of the database content, and the extent to which the status of “nice to
haves” should be changed into “must have” or should be left out.

However foreseen now as an evaluation once, it is recommended to execute the evaluation
frequently (for example once per year).

8.6 Responsibilities
A lot of responsibilities have to be addressed and need to be agreed upon. At the moment we only
focus on the main responsibilities. During the realisation phase this will be further worked out.

Task Proposal Through

Maintenance and support DPKB CLGE Contract with current service
general provider

Maintenance and support DPKB CLGE Contract with DPKB developer
specific

Content management overall CLGE CLGE Secretariat

Content management: content CLGE members | CLGE delegates

member states

Evaluation CLGE CLGE Secretariat
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Appendix A: Concept Content Themes and Sub-Items

Main Content Themes |

Sub Items | REMARK
CLGE Documentation
Documentation INTERNAL Date Meeting Weblink
EXTERNAL Report number Name Description Author Year of publication | Weblink
EVENTS List of Events Meetings/ forums etc.
Organisation STRUCTURE Visualisation Description
CONTACT Name Address Weblink Contact person Mail
PARTNERS/ - . . .
ASSOCIATIONS Name Description relation Address Weblink Contact person Mail
Representation
National Platforms CONTACT Name Address Weblink Contact person Mail
REPRESENTING Description
EVENTS List of events Meetings/ forums etc.
JOURNALS Name Weblink
Legal Framework
EU Legislation SCOPE Description (english/ national Key words Weblink
language)
NATIONAL Description (summary english/ .
IMPLEMENTATION | weblink to national language) Key words Weblink
National Legislation SCOPE Descr.lptlon (su.mmary english/ Key words Weblink
weblink to national language)
Professional Recognition
Certification CERTIFICATION Yes/ No Description M'”'ma'LEs:lcat'ma'
PROCEDURE Description Duration Address Contact person Weblink Mail
Regulation LEGAL FRAMEWORK Description Key words Weblink Contact person
RESTRICTIONS Description Key words Weblink Contact person
Educational Acknowledgement | ACKNOWLEDGEMENT Member state Description Given ;:;crl;:ember
PROCEDURE Description Duration Address Contact person Weblink Mail
Education & Research
Education INSTITUTION Name Grade Address Weblink _ Contact Mail | €€ also FIG database/
information Greek website
Research INSTITUTION Name Address Weblink . Contac.t Mail
information
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